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9611 Gravelly Lake Drive S.W.

Lakewood, Washington 98499
253 582 0548 Telephone

FAX 233 582 0755 Fax
e 53 606-4406
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From: T. Joseph Downs Fax g Phone | (253)582-0548 Office
Company: | Radian International No. | (253) 3820755 | o™ | ()533606-4406 Cell
[Da:  [3-25-99 ]
[ Subject: | Contaminated Soil, Over Excavation, Structural Fill, and Transportation of Soil Off Site LOG |

Attached is a copy of the Contaminated Soil, Over Excavation, Structural Fill, and
Transportation of Soil Off Site LOG as of August 28, 1999

This log does not address delays, reduced productivity, and reduced equipment
utilization to original schedule.

Thank you for your assistance. If you have any questions contact me at (253) 582-0548 Office
between 7:00 am ~ 4:00 pm or at (253) 606-4406 apytime.

T. /o;;eph Downs

Radian International
Project Manager
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Contaminated Scil(CS), Qver Excavation(OE), Structural Fill(SF), and Transportation of soils off site(T)

, Time
Date Name of worker |Equipment |Location Type of Work (Hrs) |Code
8/12/1989 Dozer Hangar A Pad East End Contaminated soil reported to Jeff Winter CS
6 Stockpiled contaminated soil and covered
8/13/1989|2 men Dozer / Loader Hangar A Pad East End with 6 mil plastic 4 hours cs
o Excavator Stockpiled contaminated soil and covered
8/13/1999|2 men Loader Manhole 7 with € mil plastic 4 hours CS
Gurt Coveralls &
‘;‘\ 8/13/199913 men respirator Manhole 7 Grouting in concrete pipe 3 hours CS
8/16/1929 CB 108 Contaminated soil reported to Jeft Winter Cs
. 8M7/1989 Jim Allen Hangar B Remaove dirt/ layout 2 hours CS
e 8/17/1999;  Wayne Kay Ruziska Hangar B Layout 2 hours OE
oL 8M8aneso Jim Allen 820 Loader Hangar B Remave excavated material 8 hours OE
o4~ 8181999 Wayne Kay Ruziska  |312 Excavator Hangar B Excavate footings 8 hours OE
~~ 81911898 Jim Allen 820 Loader Hangar B Remove excavated materialimport Class B (8 hours OE
~t _ §/18/1999 Jason Read Compactor Hangar 8 Compact crushed rock 4 inch ift 4 hours OE
o 8/20/1999 Jim Allen 820 Loader Hangar B - Contaminated Import Crush / Remove soil 8 hours CS/OE
: . Dig footing and cover contaminated
o 8/20/1999{  Wayne Kay Ruziska {312 Excavator Hangar B - Contaminated Stockpiles 8 hours CS/OE
4 V 8/20/1999 Bob Cardel Labor-compacior |Hangar B - Contaminated Compact footing / sand bag / plastic 8 hours CS/OE|
N 8/20/1999 Brian Evans Backhoe Hangar B - Contaminated Move Contaminatad Material 2 hours CS/OE
g 0 8/20/11989 Jason Read 580 Compactor __[Hangar B - Contaminated Covered piles of soil 8 hours CS/OE
-]
of 8/20/1998 David Hanka 312 Excavator Dig contaminated soil 3 locations |Excavation 8 hours CS
F .[__8/01999] __ Chistian Erksson Contaminated Soi Sand bagged and covered piles 2 hours cs
- 820/1999 Brad Berry Gontaminated Sail Sand bagged and covered piles 2 hours CcS
ol 8/20/1999 Jay Johns Backhoe 2 hrs test pits Test pits and removal of contaminated scil |8 hours CSIOE
ar 8/23/1999 Jay Johns Dozer - | _|Excavation Hangar A Cutting hangar pad 2 hours OE
_ 0 8/23/1999 Chistian Eriksson 310 Excavator Hangar A pad Excavate soft soil 6 hours OE
=0 8/23/1999 Jason Read 820 Loader | |Hangar A & Stockpile Excavate soft soil 6 hours OE
= 0 8/23/1999 Brad Berry Roller - |Hangar A pad 2 hours rofer / Dust control 4 hours OE
: o 8/24/1998 Chistian Eriksson Excavator/Roller |Hangar A pad Excavate soft soil & backfill 3 hours OE
S Hand tool 1
@ ° 8/2411899] Wayne Kay Ruziska  |Loader 2 Hangar A pad Work with Excavator backfilling hole 3 hours OE
3 Hoe Pac & Backfilled excavation at 3
- 8/24/1999 Jason Read Backhoe locations Backfill and compact 4 hours CS
0 Backhoe 1.6 hts |Backiiied excavation at 3
8/24/1999 David Hanka Loader 1.5 hrs locations Backdill and moved material 3 hours cs
’ 8/24/1599 Wayne Kay Ruziska Loader Hangar C Pad Load out truck / dust control 2.5 hours T
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Contaminated Soil(CS), Over Excavation{OE), Structural Fil{SF),

and Transportation of sails off site(T)

Radian international

T-Hangars

Time
Date Name of worker |Equipment Location Type of Work (Hrs) |Code

8/24/1288 Chistian Eriksson 74CY Dump Trk _ |Hangar C Pad Trucked material lo airfield site. 2.5 hours T
8/25/1899 Wayne Kay Ruziska __ |Locader MH 14 Hangar B Load out truck / dust control 5 hours T

Trucked material to airfield site.

13 loads of soft dirt
8/25/1898 Chistian Eriksson 14CY Dump Trk  |MH 14 Hangar B 21 loads of Contaminated Soil 5 hours T
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